

ANGEL outline Gantt chart (part of Project Plan)

ANGEL - JISC 5/99 Authenticated Networked Guided Environment for Learning																																
v1.10, Oct-2001																																
Timeline																																
= wp not due to start										= wp should be complete										Tx.y = month Task should start												
										= Deliverable delivered										Dx.y = month Deliverable due												
Start date: <b>September 1, 2000</b>																																
Tasks & Deliverables																																
Outline Gantt, showing primary Tasks (start-month) for Task lead Partner, and main Deliverables																																
													V																			
Project-month:	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
Calendar:	S-00	O-00	N-00	D-00	J-01	F-01	M-01	A-01	M-01	J-01	J-01	A-01	S-01	O-01	N-01	D-01	J-02	F-02	M-02	A-02	M-02	J-02	J-02	A-02	S-02	O-02	N-02	D-02	J-03	F-03		
1: Project Management				D1.1		D1.2						D1.3						D1.4						D1.5						D1.6	1: Project Management	
2: Initial Formative Evaluation							D2.1	D2.2																								2: Initial Formative Evaluation
LSE				T2.1			T2.4																									LSE
SBU				T2.1	T2.2	T2.3	T2.4																									SBU
DMU				T2.1			T2.4																									DMU
UED				T2.1			T2.4																									UED
3: Dissemination & Monitoring				D3.3					D3.1		D3.2			D3.4a			D3.5		D3.4b					D3.4c					D3.4d	3: Dissemination & Monitoring		
LSE											T3.10													D3.4c							LSE	
SBU				T3.3			T3.5	T3.1,2		T3.4	T3.10		T3.6,7	T3.8		T3.9															SBU	
DMU											T3.10																				DMU	
UED											T3.10																				UED	
4: ANGEL Conceptual Design							D4.1	D4.2																							4: ANGEL Conceptual Design	
LSE				T4.2		T4.1	T4.3	T4.4																							LSE	
SBU																															SBU	
DMU				T4.2		T4.1	T4.3																								DMU	
UED				T4.2		T4.1	T4.3																								UED	
5: ANGEL System Development												D5.1						D5.2						D5.3			D5.4			5: ANGEL System Development		
LSE								T5.1						T5.2,3,4		T5.5		D5.2						D5.3			T5.6,7	D5.4		LSE		
SBU																															SBU	
DMU								T5.1						T5.3,4		T5.5											T5.6,7				DMU	
UED								T5.1						T5.3,4		T5.5											T5.6,7				UED	
6: Ac&As Integration															D6.1			D6.2		D6.5				D6.3	D6.4						6: Ac&As Integration	
LSE															T6.1		T6.3	T6.5													LSE	
SBU																															SBU	
DMU															T6.1			T6.5													DMU	
UED															T6.1		T6.2	T6.4	T6.5				T6.6								UED	
7: Evaluate System & Use																															7: Evaluate System & Use	
LSE																												D7.3			LSE	
SBU																															SBU	
DMU															T7.1			T7.2								T7.3,4		T7.5			DMU	
UED																		T7.2													UED	